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Executive Summary

Baltimore County’s Implementation of Sewershed Repair, Replacement and Rehabilitation
(SRRR) Corrective Action Recommendation Plans are ongoing through the 1st Quarter of 2023
and the County continues completing the corrective action recommendations. This report
discusses and documents progress made during the reporting period. In addition to the
planning, design and construction of capital projects, the County continues planning and
prioritizing operation/maintenance work based on the County’s Asset Management model.
Below is a summary of Consent Decree project status at the end of Q1 2023.

More detailed project information is contained in Attachment B.

Notable construction completion and accomplishments during Q1 2023:
¢ Delmar Sewershed Sewer Rehabilitation

e [Essex Sewer Replacement
e Essex SRRR Certification of Implementation
e Gray Manor Force Main (PCCP) Finite Element Assessment (FEA) and
Inspection
e Pennwood Terrace Pump Station Improvements
e Continued Implementation of the Asset Management Plan
e SSO monitoring and reporting
e SSO Overflow Response Plan
e Regular Operation and Maintenance
Construction:

Bengies and Bird River Structural Repairs (Bengies)
Bengies and Bird River Structural Repairs (Bird River)
Cockeysville and Texas Structural Repairs (Cockeysville Sewershed)
Cockeysville and Texas Structural Repairs (Texas Sewershed)
Cockeysville Force Main & Texas Pump Station Influent
Corsica Force Main Replacement
Corsica Pump Station Improvement
East Branch Herring Run Relief Sewer
Eastpoint Sewershed Sewer Rehabilitation
Fort Howard Pump Station Improvement
Gunpowder Sewer Structural Repairs (On-Road)
Gwynns Falls Task S Structural Lining in ESA
Herring Run Relief Sewer, Basin 17 & 33
Lodge Forest Manor Pump Station Improvement
Lynch Road Sewer Replacement
Millers Island Pump Station Improvement
Orems Basin 03 Relief Sewer
Powder Mill Relief Sewer Phase 2
Redhouse Run Pipeline Rehabilitation Phase 1
Redhouse Run Pipeline Rehabilitation Phase 2
Stansbury Manor Pumping Station Replacement
Trappe Road Sewer Main Replacement
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Advertisement Preparation for the:

Dundalk Sewershed Sewer Rehabilitation
Patapsco Sewershed Structural Rehabilitation
Long Quarter South Sewer Rehabilitation

Design:

Duck Creek Structural Rehabilitation

Eastpoint Force Main Relocation

Glen Echo Interceptor Relief Sewer

Gray Manor Interceptor Rehabilitation

Gunpowder Relief Sewer

Gunpowder Structural Sewer Repairs (Off-Road)
Gunpowder PS to WM PS System Improvement
Herring Run Sewer Structural Rehabilitation Phase Il
Jennifer Branch Relief Sewer

Long Quarter North Sewer Rehabilitation

Long Quarter South Sewer Rehabilitation

Long Quarter South Interceptor Rehabilitation

Long Quarter Force Main Replacement

Powder Mill Relief Sewer Phase llI

Redhouse Run Interceptor Relief Sewer

Redhouse Run Pipeline Rehab Phase 3

Stansbury Manor Force Main Replacement
Stemmers Run Basins 02B and 3 Rehabilitation Off Road
Stemmers Run Basin SR05 and SR06 Sewer Rehabilitation
White Marsh Sewer Structural Rehabilitation (West)
White Marsh Structural Sewer Rehabilitation (East)
Texas FM Cathodic Protection

Assessment/Analysis work is planned for:

Redhouse Run Equalization Tank
White Marsh (Old) Force Main Re-assessment
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Introduction

Pursuant to Paragraph 19 of the Consent Decree between the County (County) and the United
States Environmental Protection Agency (EPA), the Department of Justice (DOJ), and the
Maryland Department of the Environment (MDE), this document constitutes the required
Quarterly Report for the period January 1, 2023 through March 31, 2023. This Quarterly Report
includes historical information, work progress and contracts in place during the reporting period.

This quarterly report documents activities and progress of Baltimore County towards compliance
with the requirements set forth in the Consent Decree and documents only activity from the
guarter being reported including:

o Non-Pump Station and Pump Station SSO Structure discharges

e Construction project status

e Collection system inspection

¢ SRRR plan implementation/progress

e FOG program

e Supplemental Environmental Project status, and

e Compliance issues

e Cleaning

e Performance Assessment Preparation
Non-Pump Station and Pump Station SSO Structure Discharges

Discharges from Sanitary Sewer Overflow Structures took place at the locations and dates
during the reporting period as detailed in Attachment A.

A summary of flow metering information for Non-Pump Station SSO Structures is included as
Attachment A1l.

Construction Project Status

A summary of all active capital improvement projects that are associated with Baltimore
County’s Consent Decree is provided in Attachment B. The County has completed at least one
of the following project status milestone.

e Planning

e Design

e Right-of way/entry negotiation and/or acquisition
e Permitting

e Construction

e Substantial Completion

e Operation
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v.  Collection System Inspection

The County has completed all gravity sewer line inspections required under Paragraphs 8 and
15 of the Consent Decree. The County continues compliance with all gravity line CCTV
inspections within the required 10 working days of the occurrence of an overflow for each SSO
that occurred during this reporting period. Attachment C details the County's inspection
response to each of the overflows that occurred during the reporting period.

vi.  SRRR Plan Implementation/Progress

The SRRR Plans contain numerous capital improvement projects in a variety of locations and
stages of planning, design and construction. A summary of all active capital improvement
projects that are associated with Baltimore County’s Consent Decree is provided in Appendix
B. The implementation of the recommended improvement projects is proceeding; however,
acquisition of required rights-of-way and regulatory permits may require a significant period of
time thereby resulting in possible delays to complete the projects. There have been delays in
receiving water and/or sewerage construction permits from MDE.

The County’s recommendations in some of the SRRR Plans for meter basins that exhibited
excessive I/l and design-storm simulated model-predicted SSOs included the comprehensive
rehabilitation of all pipe segments and manholes, increased hydraulic capacity and/or testing
and repair of sewer house connections and laterals. Some of the recommended repairs were
revised based on design preparation and review of improvement projects. Additionally, some
sewer/manhole/lateral repairs that were included in the SRRR Plans may be revised based on a
review of the original and updated inspection data. The County is using data from their asset
management program to revise the scope of work for some SRRR-related projects.

When reporting on construction projects, the County uses the definition of substantial
completion contained in the Consent Decree.
vii.  FOG Program

The County has completed implementation of the FOG Program Modification Plan.

viii.  Supplemental Environmental Project Status
Completed.

ix. Compliance Summary

i) Consent Decree projects or requirements certified as complete during the
reporting period:

Essex SRRR Plan
On March 10, 2023, the County completed implementation of the Essex SRRR Plan.

i) Problems that may prevent the County from meeting future Consent Decree
compliance deadlines:
None.
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| certify under penalty of law that this information was prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly
gather and evaluate the information submitted. Based on my directions and my inquiry of the
person(s) who manage the system, or the person(s) directly responsible for gathering the
information, the information is, to the best of my knowledge and belief, true, accurate, and

complete.

%KW!@

Lisa K. Eicholtz, PE
Bureau Chief, Engineering and Construction

Control Document No. 482
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Attachment A - Discharges from Overflow Structures
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Pump Station Overflow Structures

None

Non-Pump Station Overflow Structures — Metered

None
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Attachment A1l: Summary of Non-Pumping Station Overflow Structure Monitoring

Date of Rain Event January 2023 February 2023 March 2023 Total

SSO Name SSO |Highest| Over- |Highest| Over- |Highest| Over- | Overflows
ID Rainfall | flows |Rainfall | flows |Rainfall | flows

Alter Road 22 0.57 None 1.23 None 0.77 None None

Southern Cross Drive 23A 0.57 None 1.23 None 0.77 None None

Southern Cross 23B 0.57 None 1.23 None 0.77 None None

Patterson Avenue 24 0.57 None 1.23 None 0.77 None None

Oﬁég;&gi g(:?t(:l& 118 0.74 None 1.08 None 0.76 None None

Marnat Road 113 0.61 None 1.29 None 0.68 None None

Aiken Avenue 41 0.89 None 1.24 None 0.74 None None

Queen Anne Drive 129 0.89 None 1.24 None 0.74 None None
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Attachment B - Project Summary for Active Consent Decree Related Capital Improvement

Projects
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CD Paragraph: P7 Elimination of SSOs
Sewershed: Gwynns Falls

Project: Contract 20118 SX0 Powder Mill Relief Sewer Phase |l

Status: The County issued the construction Notice to proceed on January 24, 2023 and
construction work started.

Project: Powder Mill Relief Sewer Phase 1l

Status: On May 12, 2022 the County issued Design Notice to Proceed. The design consultant is
currently in preparation of the preliminary design memo.

Sewershed: Herring Run

Project: Contract 14117 SX0 East Branch Herring Run Relief Sewer (SSOs 41 & 129)

Status: Construction work is ongoing.

Sewershed: West Low Level

Project: Elimination of SSOs 116,117 &118

Status: On June 22, 2016 the County submitted a time extension request with an undefined
SSO elimination date. A second time extension request with a definitive SSO elimination
date will be submitted after the City shares with the County their proposed downstream
corrective actions and construction schedule. The County continues to meet and
coordinate with Baltimore City to complete the needed hydraulic improvements to the
downstream collection system, which is maintained by the City.

Sewershed: Jones Falls

Project: Elimination of SSO 113

Status: On June 22, 2016, the County submitted a time extension request with an undefined
SSO elimination date. A second time extension request with a definitive SSO elimination
date will be submitted after the City shares with the County their proposed downstream
corrective actions and construction schedule. The County continues to meet and
coordinate with Baltimore City to complete the needed hydraulic improvements to the
downstream collection system, which is maintained by the City.
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CD Paragraph: P10 SRRR Plans

Sewershed: Bengies

Project: Contract 21169 SX0 Bengies and Bird River Structural Repairs (Bengies)

Status: Design work completed. The County has acquired all right-of-entry agreements. The
County issued the Notice to Proceed on July 13, 2022 and construction work is on-
going.

Sewershed: Bird River

Project: Contract 21169 SX0 Bengies and Bird River Structural Repairs (Bird River)

Status: Design work completed. The County has acquired all right-of-entry agreements. The
County issued the Notice to Proceed on July 13, 2022 and construction work is on-
going.

Sewershed: Cockeysville

Project: Contract 21294 SX0 Cockeysville and Texas Structural Repairs (Cockeysville)

Status: The County issued the Notice to Proceed on November 11, 2022 and construction work
started on February 15, 2023.

Project: 21163 SX0 Cockeysville Force Main & Texas PS Influent

Status: The County issued the construction Notice to Proceed on July 20, 2022 and construction
work is expected to finish by May 2023.

Sewershed: Delmar

Project: Contract 20196 SX0 Glen Echo Interceptor Relief Sewer

Status: Design work completed. The County is proceeding with permitting and acquiring
easement acquisition through condemnation process.

Project: Lodge Forest Manor Force Main Cleaning

Status: The County will complete supplemental inspection/testing of the Lodge Forest Manor
force main to confirm that force main cleaning is necessary. Supplemental
inspection/testing will be performed after the County completes the Lodge Forest Manor
Pump Station Improvement Project. The county submitted a time of performance
extension request to EPA on March 24, 2022. The requested deadline is March 18,

2024.
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Sewershed: Duck Creek

Project: Contract 21082 SX0 Corsica Road Force Main Replacement

Status: On October 3, 2022, the County issued the construction Notice to Proceed and
construction work is on-going.

Project: Duck Creek Structural Rehabilitation

Status: The County is continuing design work and obtaining letter of Permission for acquiring
land acquisition. The County expanded the design and construction scope of work to
maximize the financial and contractor resource efficiencies; however, the expanded
scope of work delayed the project.

Sewershed: Dundalk

Project: Contract 18317 SXO Dundalk Sewershed Sewer Rehabilitation

Status: Design work completed. The County is tentatively scheduled to advertise the
construction contracts soon.

Sewershed: East Point

Project: Eastpoint FM Relocation - Task 02

Status: The County is completing design work and acquiring anticipated regulatory permits.
Project: Contract 18141 SX0 Eastpoint Sewershed Sewer Rehabilitation

Status: Construction work continues and expected to finish by June, 2023.

Sewershed: Gray Manor

Project: Contract 21202 SX0 Gray Manor Interceptor Rehab - Task 12

Status: Design work completed. All right-of-entry agreement acquisitions have been finalized
and in the project is in the final stages of permit approval. Advertisement of the
construction contract is anticipated by May 2023.
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Project:

Status:

Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:

Project:

Status:

Project:

Status:

Project:

Status:

Contract 21092 SX0 Lynch Road Sewer Replacement

The County issued the construction Notice to Proceed on December 7, 2022 and
construction is expected to start soon.

Contract 21093 SX0 North Point Boulevard Sewer Replacement

The County issued the construction Notice to Proceed on January 20, 2023 and
construction is expected to start soon.

Contract 20130 SX0 Trappe Road Sewer Main

The County issued the construction Notice to Proceed on October 7, 2022 and
construction is expected to start soon.

Gunpowder

Gunpowder PS to WM PS System Improvement

The County is proceeding with design, permits and property easements. The Consent
Decree deadline is April 18, 2026.

Gunpowder Relief Sewer

The County is continuing design work. The Consent Decree deadline is April 18, 2026

Gunpowder Sewer Structural Repairs-Off Road

The County is continuing design work and is obtaining right-of-entry negotiations and
acquisitions. The Consent Decree deadline is April 18, 2026.

Contract 19198 SX0 Gunpowder Sewer Structural Repairs-On Road

Construction is ongoing. The Consent Decree deadline is April 18, 2026.

Jennifer Branch Relief Sewer

The County is continuing design work, property right-of-entry and permit acquisition. The
Consent Decree deadline is April 18, 2026.
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Sewershed:

Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:

Project:

Status:

Project:

Status:

Gwynns Falls

Contract 16059 SX0 Gwynns Falls Task S Structural Lining in ESA (Environmentally
Sensitive Areas)

In September 2022 the County issued the Notice to Proceed. The submittals are being
reviewed but construction has not started yet.

Herring Run

Contract 16131 SX0 Herring Run Relief Sewer, Basin 17 & 33

Construction work is ongoing. The elimination work will start after the completion of the
contract 14117 SXO0 East Branch Herring Run Relief Sewer (SSO 41 & 129) and contract
16131 SXO0 Herring Run Relief Sewer Basin 17 & 33 construction work.

Herring Run Sewer Structural Rehabilitation Phase Il

The County has completed all right-of-entry negotiations. The project is in the mylar
phase and the County is anticipating to advertise the construction contract soon.

Long Quarter

Long Quarter Force Main Replacement

The project is currently in design and the Consent Decree deadline is April 18, 2024.

Long Quarter North Sewer Rehab

Project continues with Design and Right-of-entry acquisition work and the Consent
Decree deadline is April 18, 2024.

Contract 21001-SX0 Long Quarter South Sewer Rehab

Design work has been completed and County is reviewing the Bid Document. The
county is anticipating advertise the project soon. The Consent Decree deadline is April
18, 2024.

Long Quarter South Interceptor Rehabilitation

Design and Right-of-entry acquisition work continues and the Consent Decree deadline
is April 18, 2024.
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Sewershed:
Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:

Project:

Status:

Orems

Contract 21140 SX0 Orems Basin 03 Relief Sewer

On July 1, 2022, the County issued Notice to proceed to the new contractor.
Construction recommenced on August 15, 2022. Construction work is delaying due to an
Engineering issue and is due to resume soon.

Contract 19317 SX0 Stansbury Manor Force Main Replacement

The project is proceeding with design work and acquiring anticipated regulatory permits.
The County has obtained all right-of-way agreements from all parties involved.

Patapsco

Contract 17107 SX0 Patapsco Basin 7 Rehabilitation - Roads /Off Road

The County issued the Construction NTP on February 6, 2023 and construction is
anticipated to start soon.

Contract 19007 SX0 Patapsco Sewershed Structural Rehabilitation

Design work completed and all Right-of-entry negotiations are obtained. County is
anticipating to advertise the construction contract soon.

Redhouse Run

Contract 21002 SX0 Redhouse Run Pipeline Rehab Phase 1

On March 22, 2022, the County issued the construction Notice to Proceed and
construction work began on May 2, 2022. The Consent Decree deadline is April 18,
2024.

Contract 21020 SX0 Redhouse Run Pipeline Rehab Phase 2

The County issued the construction Notice to Proceed on December 5, 2022 and
construction work started. The Consent Decree deadline is April 18, 2024.

Redhouse Run Pipeline Rehab Phase 3

Right-of-entry negotiations continue and the Consent Decree deadline is April 18, 2024.
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Project:

Status:

Sewershed:

Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Sewershed:
Project:

Status:

Project:

Status:
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Redhouse Run Interceptor Relief Sewer

Project continues with Design work, permit and obtaining all right-of-way agreements
including coordination with the EPA 68" Street Superfund site mitigation plan. The
Consent Decree deadline is April 18, 2024.

Stemmers Run

Contract 19002 SX0 Stemmers Run Basin SR05 and SR06 Sewer Rehabilitation

Design work completed in January 2023 and all the Right-of-entry negotiations have
been obtained. The County is preparing Bid Ready documents and the County is
anticipating to advertise the project soon. The Consent Decree deadline is September 6,
2024.

Contract 15269 SX0 Stemmers Run Basins 02B and 3 Rehab/Off Road

The County is completing design work and acquiring anticipated regulatory permits. The
project is expected to advertise soon. The Consent Decree deadline is September 6,
2024.

Texas

Contract 21294 SX0 Cockeysville and Texas Structural Repairs (Texas)

On November 22, 2022, the County issued construction Notice to Proceed and
construction work started on February 15, 2023.

White Marsh

White Marsh Structural Sewer Rehab - East

Right-of-entry negotiations are ongoing. County is reviewing the baseline project
schedule submitted by the design consultant based on the outstanding right-of-entry
agreements. The Consent Decree deadline is April 18, 2024.

White Marsh Sewer Structural Rehabilitation (West)

The County is proceeding with design and right-of-entry negotiations are ongoing. The
Consent Decree deadline is April 18, 2024.
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CD Paragraph: P10 Assessment/Analysis Projects

Sewershed: Long Quarter

Project: Long Quarter (New) Force Main FEA and Re-Assessment

Status: On September 1, 2022, the County awarded a contract for force main
inspection/assessment services. The County issued the Notice to Proceed on October
27, 2022 and the Re-Assessment work is on-going.

Sewershed: Redhouse Run

Project: Redhouse Run EQ Tank

Status: The County will complete additional investigation/assessment to determine if the
project is needed and the Consent Decree deadline is April 18, 2024.

Sewershed: Texas

Project Texas FM Catholic Protection

Status: The County issued the project Notice to proceed on March 9, 2023.

Sewershed: White Marsh

Project: White Marsh (Old) Force Main Re-Assessment

Status: On September 1, 2022, the County awarded a contract for force main
inspection/assessment services. The County anticipates providing Notice to Proceed for
the White Marsh (Old) Force Main Repair project in 2024. The Consent Decree deadline
is April 18, 2024.
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CD Paragraph: P13 Pump Stations

Sewershed:
Project:

Status:

Project:

Status:

Project:

Status:

Sewershed:
Project:

Status:

Sewershed:
Project:

Status:

Delmar

Contract 20175 SX0 Fort Howard Pump Station Improvement

The County issued the construction Notice to Proceed on January 27, 2022 and
construction is ongoing. The Consent Decree deadline is June 1, 2023.

Contract 21003 SX0 Lodge Forest Manor Pump Station Improvement

The County issued the construction Notice to Proceed on March 3, 2022 and
construction is ongoing. The Consent Decree deadline is October 20, 2023.

19175 SXO0 Contract Millers Island Pump Station Improvement

The County issued the construction Notice to Proceed on January 6, 2021. Construction
is 95 percent completed. The Consent Decree deadline is June 1, 2023.

Duck Creek

Contract 21162 SX0 Corsica Pump Station Improvement

The County issued the construction Notice to Proceed on January 27, 2022 and
construction work is ongoing.

Orems

Contract 21135 SXO0 Stansbury Manor Pumping Station Replacement

The County issued the construction Notice to Proceed on January 27, 2022.
Construction is ongoing. The Consent Decree deadline is April 20, 2024.
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Attachment C - CCTV in Response to an SSO
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CCTV
Date of SSO Location Inspection Exemption
Date
1/10/2023 611 Ingleside Avenue 1/10/2023
1/16/2023 2902 Eastern Blvd B
21212023 Loch Raven Blvd at Cromwell Bridge Road B
3/7/2023 8255 Longpoint Road 3/8/2023
3/7/2023 10 W Padonia Rd 3/7/2023

Allowable Exemptions:

A. The cause of the SSO was a blockage in a County-owned lateral adjacent to the gravity line
segment and the County cleans the County-owned lateral.
B. The cause of the SSO was a blockage in the gravity line segment and visible directly from the

manhole.

C. The County has previously CCTV inspected the line segment(s) due to an earlier blockage and
the County is in the process of developing or implementing corrective action.

D. The location is an identified overflow structure and is being monitored pursuant to Paragraph 7.C
and the County is involved in a process designed to eliminate the overflow structure.
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Attachment D - Basement Backups Summary
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Date January 2023 February 2023 March 2023
1/6/2023 3108 Baybriar Rd,
Dundalk, MD, 21222
1/8/2023 617 Coleraine Rd,
Carroll, MD, 21229
1/12/2023 8716 Lackawanna Ave,
Parkville, MD, 21234
1/12/2023 8718 Lackawanna Ave,
Parkville, MD, 21234
1/20/2023 254 Patapsco Ave,
Dundalk, MD, 21222
21412023 10414 Greentop Rd,
Cockeysville, MD, 21030
2/20/2023 8718 Lackawanna Ave,
Parkville, MD, 21234
2/27/2023 212 Chartley Dr,
Reisterstown, MD, 21136
2/27/2023 216 Chartley Dr,
Reisterstown, MD, 21136
2/28/2023 218 Chartley Dr,
Reisterstown, MD, 21136
2/28/2023 1245 Halstead Rd,
Parkville, MD, 21234
3/2/2023 3309 Timberfield Ln,
Pikesville, MD, 21208
3/2/2023 3311 Timberfield Ln,
Pikesville, MD, 21208
3/6/2023 8719 Lackawanna Ave,
Parkville, MD, 21234
3/6/2023 10415 Greentop Rd,
Cockeysville, MD, 21030
3/10/2023 5823 Farmview Ave,
Raspeburg, MD, 21206
3/10/2023 5826 Farmview Ave,
Raspeburg, MD, 21206
3/10/2023 5824 Farmview Ave,
Raspeburg, MD, 21206
3/12/2023 6822 Campfield Rd,
Gwynn Oak, MD, 21207
GWORE o Page 24 of 24 Baltimore County
gj“ Ejf% Department of Public Works and Transportation

2023 Quarterly Report (Q1)



	20230511154647915
	20230511154703447
	Quarterly Report Q1 2023 v2

